

2022 ICSA WOMEN'S NATIONAL CHAMPIONSHIP TIMELINE

| | | | |
|-----------------|--------------------|--------------|---------|
| PROJECT TITLE | Timeline | COMPANY NAME | ICSA |
| PROJECT MANAGER | Justin Assad/NEISA | DATE | 1/11/20 |

| DETAILS | | 2020 | | | 2021 | | | 2022 | | |
|---------|--|----------------------|--|---|---|--|--|---|---|--|
| | | JAN-FEB-MAR | APR-MAY-JUN | SEP-OCT-NOV-DEC | JAN-FEB-MAR | APR-MAY-JUN | SEP-OCT-NOV-DEC | JAN-FEB-MAR | APR-MAY-JUN | SEP-OCT-NOV-DEC |
| | | | | | | | | | | |
| 1 | Interconference Schedule | - Project Initiation | Working Group formed and First Draft for Circulation by Mar 1 | | | | May 1 - Working Group Reviews First Season and submits draft of changes for May 15 | | May 1 - Working Group Reviews First Championship Season and submits draft of changes for May 15 | |
| | | - Plan Review | | Final Draft Circulation by May 1 | | | Changes Reviewed and Approved at ICSA Annual | | Changes Reviewed and Approved at ICSA Annual | |
| | | -Approval | | | Final Draft Approval ICSA Annual Meeting | | | | | |
| | | | | | | | | | | |
| 2 | Championship Conditions Updated and 2022 Host Approval | -Project Initiation | Working Group Formed to Review Championship Conditions, Scheduling and Structure | | | | | | | |
| | | -Plan Review | | Draft circulation by May 1 | | | | | | |
| | | -Approval | | | Final Championship Approval ICSA Annual Meeting | | | | | |
| | | -Execution | | | Identify Host Conference and Solicit Bid | Tentative Plans at Winter Meeting | | Firm Plans at ICSA Annual Meeting | | 2022 Women's Team Race National Championship |
| | | | | | | | | | | |
| | | | | | | | | | | |
| 3 | Season Limits | -Project Initiation | Working Group Formed to Consider Impact on Season Limits | | | | | | | |
| | | - Plan Review | | First Draft of Proposed Changes to Season Limits ICSA Annual Meeting for REVIEW | | | | | | |
| | | - Approval | | | Dec 15 - Final Draft of Changes Circulated for Review | Final Draft Approval at Winter Meeting | | | | |
| | | -Implementation | | | | | | Implementation of Season Limits Changes | | |
| | | | | | | | | | | |

FULL IMPLEMENTATION

FULL IMPLEMENTATION